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ESTIMATE RUN 09/01/2020

ESTIMATE SUMMARY 08:58:40

CONTID: C22422R        ESTIMATE NO: 0002 PROG 2005

PCN: 22422R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 WC TUNNEL EAST RESURFAC PERCENT TIME:

PROJECT NO: NHPP1602-169                  

US 160 WC TUNNEL EAST RESURFAC

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,537,798.22 PARTICIPATING $ $ 2,484,086.54

AWARD PROJECT AMT: 6,333,543.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -68,509.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.43

WORK DAYS

WORK DAYS

48.78%

3,348,459.81

2,484,086.54

2,484,086.54

2,415,577.48

$

$

$

$

3,189,338.41

0.00

3,189,338.41

0.00

3,189,338.41

-85,381.75

0.00

3,103,956.66

0.00

AMOUNT DUE 3,103,956.66 2,415,577.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,415,577.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

  

29.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/13/202008/22/2020

04/02/2020

04/17/2020

05/04/2020

07/13/2020
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PCN: 22422R-BID   ESTIMATE RUN 09/01/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

586.000

EACH

7.58000

0010 Removal of Curb 0.000

220.000

202-00201  
 

2,420.00220.000

2,420.00

220.000

LF  

11.00000

0015 *Removal of Concrete Pavement (Planing) 0.000

444.000

202-00215  
 

9,492.72444.000

9,492.72

450.000

SY  

21.38000

0020 *Removal of Asphalt Mat (Planing) 0.000

1,524.000

202-00240  
 

13,883.641,524.000

13,883.64

3,001.000

SY  

9.11000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

167.84000

0030 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

85.000

EACH

108.29000

0035 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

8,366.000

LF  

7.04000

0040 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

29.000

EACH

308.62000

0045 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

40.000

HOUR

123.28000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

117.87000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

676.79000
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PCN: 22422R-BID   ESTIMATE RUN 09/01/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

24.000

HOUR

90.17000

0065 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

4.93000

0070 *Silt Fence 200.000

0.000

208-00020  
 

416.00200.000

0.00

200.000

LF  

2.08000

0075 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

12.77000

0080 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

541.43000

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,954.46000

0090 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

124.57000

0095 *Removal and Disposal of Sediment (Labor) 0.000

40.000

208-00103  
 

2,494.8040.000

2,494.80

80.000

HOUR

62.37000

0100 *Removal and Disposal of Sediment (Equipment) 0.000

40.000

208-00105  
 

5,925.6040.000

5,925.60

80.000

HOUR

148.14000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

166.41000

0110 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

234.82000
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PCN: 22422R-BID   ESTIMATE RUN 09/01/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

43.000

LF  

32.16000

0120 Adjust Manhole 0.000

4.000

210-04010  
 

9,923.924.000

9,923.92

10.000

EACH

2,480.98000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

2,097.29000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

5,395.25000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.500

ACRE

3,403.37000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

9.45000

0145 *Wildlife Biologist 4.500

0.000

240-00000  
 

545.764.500

0.00

4.500

HOUR

121.28000

0150 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

4,043.000

TON 

40.22000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

337.000

TON 

248.18000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

100.000

SY  

162.22000

0165 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

8,203.160

403-34731  
 

894,144.448,203.160

894,144.44

21,004.000

TON 

109.00000
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PCN: 22422R-BID   ESTIMATE RUN 09/01/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 4,188.310

11,064.850

403-36721  
 

1,654,967.8615,253.160

1,200,536.23

15,253.160

TON 

108.50000

0175 Emulsified Asphalt (Slow-Setting) 1,437.500

5,951.000

411-10255  
 

16,033.057,388.500

12,913.67

23,741.000

GAL 

2.17000

0180 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

7,557.000

LF  

46.02000

0185 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

9.000

EACH

3,790.01000

0190 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,732.58000

0195 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

2,382.29000

0200 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

8.000

EACH

8,121.46000

0205 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

20.000

EACH

3,627.58000

0210 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.85000

0215 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

220.000

LF  

34.65000

0220 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

267.000

EACH

22.74000
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PCN: 22422R-BID   ESTIMATE RUN 09/01/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

68.000

EACH

27.07000

0230 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

45.000

EACH

31.40000

0235 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

49.000

EACH

45.48000

0240 *Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

0.000.000

0.00

46.000

EACH

54.14000

0245 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

149.000

EACH

62.81000

0250 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

146.000

SF  

19.49000

0255 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

466.000

SF  

23.82000

0260 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

12.000

LF  

16.24000

0265 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

1.000

EACH

102.87000

0270 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

12.000

LF  

23.82000

0275 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

1.000

EACH

247.98000
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PCN: 22422R-BID   ESTIMATE RUN 09/01/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

900.000

LF  

6.59000

0285 *Mobilization 0.233

0.327

626-00000  
 

343,280.000.560

200,451.00

1.000

L S 

613,000.00000

0290 *Public Information Management (Tier IV) 19.000

34.000

626-01114  
 

3,960.1653.000

2,540.48

98.000

DAY 

74.72000

0295 *Pavement Marking Paint (High Build) (Temporary) 283.000

1,484.000

627-00013  
 

88,014.271,767.000

73,918.04

2,710.000

GAL 

49.81000

0300 *Pavement Marking Paint (High Build)(Inlaid) 
(Permanent)

0.000

0.000

627-00019  
 

0.000.000

0.00

1,485.000

GAL 

124.53000

0305 *Pavement Marking Paint (Word-Symbol) (Inlaid) 0.000

0.000

627-30105  
 

0.000.000

0.00

1,307.000

SF  

20.30000

0310 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

760.000

SF  

15.32000

0315 *Flagging 277.000

798.250

630-00000  
 

25,612.461,075.250

19,014.32

3,800.000

HOUR

23.82000

0320 *Traffic Control Inspection 3.000

8.000

630-00007  
 

1,191.1911.000

866.32

32.000

DAY 

108.29000

0325 *Traffic Control Management 9.000

20.000

630-00012  
 

46,727.7029.000

32,226.00

70.000

DAY 

1,611.30000

0330 *Construction Traffic Sign (Panel Size A) 18.000

0.000

630-80341  
 

682.2018.000

0.00

66.000

EACH

37.90000
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PCN: 22422R-BID   ESTIMATE RUN 09/01/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

189.505.000

0.00

14.000

EACH

37.90000

0340 *Portable Message Sign Panel 24.000

56.000

630-80359  
 

4,764.8080.000

3,335.36

146.000

DAY 

59.56000

0345 *Drum Channelizing Device 12.000

0.000

630-80360  
 

259.9212.000

0.00

42.000

EACH

21.66000

0350 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

37.90000

0355 Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

120.000

LF  

162.43000

0360 *Traffic Cone 41.000

0.000

630-80380  
 

221.8141.000

0.00

264.000

EACH

5.41000

0365 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

8,121.46000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Asphalt Pavement Incentive Smoothness 0.000

0.000

700-70012  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0385 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22422R-BID   ESTIMATE RUN 09/01/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

9,600.000

F A 

1.00000

0395 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0400 F/A Adjust Utilities by Others 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0405 Project First Program Project First 0.000

0.000

700-70111  
 

0.000.000

0.00

1.000

F A 

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 3,125,151.802,484,086.546,473,611.62CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 Field Office (Class 2) 1.000

0.000

620-00002  
 

32,485.841.000

0.00

1.000

EACH

32,485.84000

0420 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

27,071.531.000

0.00

1.000

EACH

27,071.53000

0425 Sanitary Facility 1.000

0.000

620-00020  
 

4,629.231.000

0.00

1.000

EACH

4,629.23000

CAT 64,186.600.0064,186.60CURRENT AMT0400 $ $ $

$ 3,189,338.402,484,086.54$6,537,798.22$CURRENT AMTPROJECT TOTAL


